
	  

	  

Minnesota	  State	  Capitol	  Preservation	  Commission	  
	  

January	  21,	  2014	  
10:00am	  –	  12:00pm	  

Governors	  Reception	  Room	  

	  
Meeting	  Agenda	  

	  

1. Call	  to	  Order	  
	  

2. Design	  Progress	  
a. Design	  Scoping	  Meetings/Schematic	  Design	  
b. July	  2013	  Commission	  Meetings/SD	  Approval	  

c. Design	  Development	  Meetings/Overview	  	  
	  

3. Construction	  

a. WP#1	  –	  Progress	  Report	  (Relocation	  of	  tenants;	  abatement;	  demolition;	  remaining	  work)	  
b. Update	  on	  Exterior	  Stone	  Repairs/Window	  Replacement	  
c. Next	  Phases	  

	  
4. WP2	  and	  WP2A	  Overview	  

	  

5. Commission	  Action	  to	  approve	  WP2	  –	  Roofing	  and	  Under-‐Slab	  Infrastructure	  Work	  
	  

6. Next	  Meeting	  –	  February	  10	  

	  
a. Approval	  of	  Design	  Development	  
b. Approval	  of	  WP2	  and	  WP2A	  

	  


